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Solutia Inc.

10300 Olive Boulevard

P.O. Box 66760

St. Louis, Missouri 63166-6760
Tel 314-674-1000

‘e ® .Applied Chemistry, Creative Solutions

June 10, 1999

Mr. Michael McAteer (SR-6J)
U. S. EPA - Region §

77 West Jackson Boulevard
Chicago, Illinois 60604-3590

Re:  Sauget Area I Site, Sauget and Cahokia, Illinois
U.S. EPA May 29, 1999 response to Solutia’s April 8, 1999
Support Sampling Plan submittal

Dear Mr. McAteer,

The U.S. EPA's May 29, 1999 response to Solutia's April 8, 1999 Support Sampling Plan
(SSP) submittal was received by Solutia on June 3, 1999. Pursuant to your comment No.
11 on page 3 of the Response (see Attachment A), Solutia does not view the Corps of
Engineer’s schedule (see Attachment B) as a Final Schedule for performance of the
Consent Decree. If we are mistaken on this point, please notify me immediately.

The Corps’ schedule is unrealistic and therefore unreasonable for completion of the
current EECA / RIFS Scope of Work. The Scope of Work for the EECA / RIFS has
increased dramatically from Solutia’s original understanding of the project - prior to
signing the AOC - and continues to escalate even with the most recent comments. By
more than doubling the scope, in combination with July/August as a likely start date for
initiation of field work, the Agency’s original expectation of completing the EECA / RIFS
field work prior to the end of the year is now unrealistic.

The proposed schedule in Solutia’s April 8 SSP submittal (see Attachment C) is an
aggressive, realistic estimate, based on Solutia’s and Solutia’s consultants’ experience on
similar projects. It incorporates the time, which experience has taught, is needed to
manage and execute the EECA / RIFS field work in a manner yielding quality results.
Contrary to the Corps’ proposed project execution logic, Solutia believes that it is neither
practical nor cost effective to manage seven collection activities simultaneously at this
heavily developed site'. Some sequencing is necessary for project control. Solutia’s
proposed schedule also includes the time required to perform quality data management,
data validation, data interpretation, human health and ecological risk assessments, and

! The seven collection activities include waste, soils, surface water, sediments, groundwater,
ecological and air. The site includes over 600 residential and commercial / industrial properties,
farming, six suspected source areas, a three mile long surface water body and a thick, highly
permeable aquifer.



remedial alternatives evaluations. These cannot be adequately performed within the time
constraints proposed in your comments.

Of the 26 PRPs issued the Special Notice of Liability in September, 1998, Solutia alone
agreed to sign the AOC and has progressively agreed to an EECA / RIFS Scope of Work
which has more than doubled since our original discussions. The estimated cost of the
current EECA / RIFS has also more than doubled to the $2.5 - $3.5 Million range.
Nevertheless, Solutia remains willing to undertake the Work included in the April 8™ SSP
submittal and intends to respond positively to much of the additional scope requested in
the Agency’s May 29, 1999 comments on the SSP. However, there are multi-tens-of-
million dollar decisions that will be made as a result of the work products of the EECA /
RIFS. These must be performed properly the first time, with incremental agreements
along the way. Solutia cannot properly perform the Work utilizing the Corps’ proposed
project execution logic and schedule for the field sampling activities, and the other
schedule constraints suggested within Comment 11. It is in all of the Stakeholders’ best
interest for Solutia and U.S. EPA to agree on a realistic implementation schedule and
project completion expectation now, rather than expending energies later in non-
productive disputes.

Solutia requests that the schedule issue be extracted from the SSP resubmittal due to the
Agency by June 25. Solutia further requests the opportunity to meet with you and your
managers during the week of June 21 to discuss the EECA / RIFS project implementation
schedule. We will at that time propose a more detailed project schedule, explain the
project execution logic and give detailed explanations for major time increments.

Thank you for your consideration of this request.

Sincerely,

VA P P
g‘ W /%/Z”
D. M. Light, =
Manager, Remedial Projects

w/attachments

cc:
Mike Foresman - SMC Bruce Yare - Solutia

Joe Nassif, Esq. - Thompson Coburn Craig Branchfield - Solutia
Linda Tape, Esq. - Thompson Coburn Loren Wassell - Solutia



ATTACHMENT A

EPA Comments from EPA’s
May 29, 1999 Response to Solutia’s

April 8, 1999 SSP Submittal



(€D 574 JUN 0 3 1999

&€ UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
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REPLY TO THE ATTENTION OF:
May 29, 1999 (SR-6)

Mr. D. Michael Light

Manager, Remedial Projects
Solutia, Inc.

10300 Olive Boulevard

P.O. Box 66760

St. Louis, Missouri 63166-6760

RE: Comments on April 8, 1999, Revised Support Sampling Plan
Sauget Area 1 Site, Sauget and Cahokia, Illinois

Dear Mr. Light:

The U.S. Environmental Protection Agency (U.S. EPA) has reviewed Solutia’s April 8, 1999,
revised Support Sampling Plan for the Sauget Area 1 Site. While the revised Sampling Plan
addresses most of U.S. EPA’s earlier comments, particularly relating to the absence of significant
sections of the Sampling Plan (i.e., QAPP and Safety Plan), the Sampling Plan is still not
approvable. Therefore, U.S. EPA is disapproving your April 8, 1999, revised Sampling Plan.
Additional comments from U.S. EPA, including those from the U.S. Army Corps of Engineers,
are attached to this letter. No comments were received, nor are any expected, from Illinois EPA.
Please revise the Sampling Plan in accordance with the comments and provide U.S. EPA and
Illinois EPA with a final plan on or before June 25, 1999.

If you have any questions regarding the attached comments, or if you wish to set up a meeting to
go through any of the comments, please call me at 312/886-4663.

Sincerely,

Dtloe A, 2Bl

Michael McAteer
Remedial Project Manager

cc: Thomas Martin, USEPA
Candy Morin, Illinois EPA
Tim Gouger, USACE
Kevin de la Bruere, USFWS
Michael Henry, Illinois DNR
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION §

COMMENTS ON APRIL 8, 1999, REVISED SUPPORT SAMPLING PLAN
SAUGET AREA 1 SITE

VOLUME 1A:

1. Solutia’s Cover Page, Clarification Request No. 1:  All seven steps must be identified in

the QAPP. Please see Weston comment on page 2.

Solutia’s C Page, Clarification Request No. 2:  Solutia’s understanding is correct

regarding the fact that U.S. EPA will take the lead on community relations and public
participation activities a the Site. Solutia’s support and cooperation with Agency-lead
community relations activities would be most appreciated.

3. Page 38, Section 5.1.2; Under the discussion for Cerro Copper, in the last sentence there is

some information missing from the sentence.

4, Page 40, Section 5.1.2;: Under the discussion for Monsanto, there is a general reference made
to the manufacture of “various inorganic and organic chemicals.” Solutia should be able to
provide more detailed information than this. Please include a more detailed listing of the
manufacturing processes conducted at the Krummrich plant.

5. Page 5], Section 5.3: If drums are located in the trenches and not removed using an
alternate method to confined space entry, then the area where drums are located need to be
surveyed into a database so that drum removal activities can possibly be conducted at a later
date. For those drums that are removed, please describe in further detail the location, security
measures, and time these drums will be stored on-site pending disposal.

6. Page S5, Section 5.6.2: Please note that U.S. EPA does not necessarily agree with Solutia’s
statement that drum and tank removals can wait until a remedy is implemented. It may be in
everyone’s best interest to conduct an early source removal action to address groundwater
contamination problems before a remedy is implemented for the entire site.

7. Page 57, Section 6.2: U.S. EPA agrees that given our general knowledge about
groundwater conditions, it would seem unlikely that groundwater flow would be in any direction

other than westward toward the Mississippi River. However, it is still worthy of further
investigation to fully define the extent of contamination keeping in mind that groundwater flow
may be influenced by industrial users and flow reversals as a result of high flows on the

M ississippi River.

8. Page 62, Section 6.5.1.3: The reference to the submittal of a report for bedrock groundwater
sampling well locations is somewhat confusing. It would seem that decisions on the locations of



bedrock wells could be made in the field after consulting with U.S. EPA. Please explain why the
submittal of a report and then waiting for review and acceptance would be more effective.

9 7 ion 7.0: In the third paragraph please describe the timeline for collecting

samples from the twenty stations in the developed areas after the sampling results are received

from the 45 sampling stations in the undeveloped areas. The same comment applies to Section
7.3.

10. Page 86, Section 11.0: U.S. EPA does not necessarily agree with the statement that Dead
Creek could not possibly be a habitat for certain species of fish. This statement needs to be more
thoroughly checked in the field.

11, Page 99, Section 16.0 Schedule: A line item schedule must be submitted with the

Support Sampling Plan. Please also note that U.S. EPA will not approve Solutia’s Support
Sampling Plan with a schedule that shows a duration of 390 days for collecting and analyzing
soil, sediment, surface water, groundwater and air samples. Nor will U.S. EPA approve Solutia’s
Support Sampling Plan with a schedule that shows a duration of 210 days for completing the
field work for the ecological assessment. These timelines, as presented in the current draft
Support Sampling Plan, are unnecessarily long. It appears that Solutia intends to complete the
required field work in a sequential timeline instead of conducting the various field activities
simultaneously as suggested by U.S. EPA at earlier meetings. U.S. EPA has asked the Army
Corps of Engineers to put together a proposed schedule (see attached) for completing the
required field investigation work. As you can see, using a concurrent work schedule will
substantially expedite this phase of the work. Please evaluate the Corps of Engineers’ schedule
and re-order your schedule accordingly.

Solutia’s proposal to submit a Data Report 100 days after all field work and associated data
validation and compilation work is completed is also unacceptable. Once the validation is
complete, there is no reason a data report could not be submitted to the Agencies within 30 days.
Please keep in mind that the Data Report is only a summation of the data, in table-form, with
corresponding figures. There should be little need, if any, for a detailed narrative to accompany
this report. Please revise your schedule for the submittal of the Data Report to show 30 days
following data validation.

Please also revise the schedule to show that the EE/CA Report is to be submitted 60 days after
submittal of the Data Report, not 60 days after Agency acceptance. The RI/FS Report is also to
be submitted 90 days after submittal of the Data Report, not 90 days after Agency acceptance.

VOLUME 1B:

12, Page 2-3,Figure 2-1:  There is a potential exposure pathway for the recreational fisher to
come into contact with contaminated surface water and sediments. Please revise the Conceptual

Site model and Section 5.3.5.



ATTACHMENT B

Corps of Engineers schedule from EPA’s
May 29, 1999 Response to Solutia’s

April 8, 1999 SSP Submittal



USACE RAPID RESPONSE
SAUGET AREA 1
ESTIMATLD TIMELINE FOR CHARACTERIZATION WORK

SEQUENTIAL WORK ORDER

[ Characrerization Ta3ks] Month 1 ] Moush 2 | Month 3 | Month 4 | Mouth 5 ] Moais 6 1 Manth 7 | Month 8 § Moath 9 | Moads 10] Monih 11] Month 12 [ Mouth 13 ] Mo 13 COMMENTS B
Wasic Charactenizat®® —— — — P 8 Calendar Weeks
Groundwater Characterizat'o? N S 1} Calendar Weeks
Dead Creek Sampl'?8 e 9 Catendar Weeks
Air Sampl'™8 > 1 5 Calendar Weehs
Ecological Sample Collectio® — 2§ Calendas Weeks
?\‘0‘ TC’S"“E T T T T T T " 4 tmwonths
Data Collechion Documeny £u€ — I $ months
CONCURRENT WORK ORDER
[ Characterianion Tasks] Mouth t | Moath 2 | Mouth 3 | Mouth 4 § Month 5 | Month 6 | Mouth 7 ] Month 8 | Month 9 | Month 10] Moath 11 ] Month §2 ] Month 13] Monts 14 } COMMENTS 1
Waste Charactesizatid® > . 8 Calendar Weeks
Groundwater Characterizati®? > 11 Calendar Weeks
Dead Creek Samplif8 ———— P 9 Calendar Weeks
Air Sampli® »> 1.5 Calendar Weeks
Ecological Sample Collectio® — 2§ Calendar Weeks
Pilot Testi'® > 4 months
Data Collection Document Dv€ — | 5 months
Timothy P Gouger Page 1

5/24/99



USACE RAPID RESPONSE

SAUGET AREA 1
ESTIMINATED CHARACTERIZATION SCHEDULE
May 24, 1999
CHARACTERIZATION ! # SAMPLES ESTIMATED TIME
TASKS, DESCRIPTION | Work Days
Waste Characterization l
Waste Depth Sampling, G, H, [, ' 20 5 days
- L, & N. 4 borings per site to 40 ft |
| Sediment Samples Site M | 4 0.5 day
| Well Installation Site G, [ NA 0.5 day
10 Ft TD
| Boundary Trenching G,H,IL,N; 20 ] 3 days
[ 4 trenches per site,
| Soil Gas Survey G,H.I,L,N 20 , 10 days
| lsample\acre
Additional SGS 60
Electromagnetic Survey 468 15 days
G,H,LLL.N 50 x 50 grid
¢ Test Trenches G,H,I,LL,N. 5 5 days
| 1 trench per site
|
Waste Characterization Time: 39 Work Days
; 8 calendar weeks

Timothy P Gouger Page 1 05/24/99

C \My Documents\PEAPRSCH.dog




USACE RAPID RESPONSE

SAUGET AREA |
ESTIMINATED CHARACTERIZATION SCHEDULE
May 24, 1999
CHARACTERIZATION # SAMPLES ESTIMATED TIME
TASKS, DESCRIPTION Work Days
Dead Creek Sampling
Transects (7)
Soil Sampling undeveloped areas | 90 5 days (20 samples/day)
| | sample\200 ft
Surface, subsurface samples
3 samples closest to highest [ ] 3 0.5 day
along transects
Soil Sampling, developed areas. 40 ' 2 days (20 samples/day)
Surface, subsurface samples
2 samples closest to highest [ ] 2 0.5 day
along transects
| 6 i day
Background Soil Samples EE-20,
EE-04, EEG-108, 3 depths
‘ 2 1 day
; Leachate Sampling Site I, G
Dead Creek Sediment Sampling
Undeveloped Areas, | 50 (150) 15 days (10 sediment
sample\200 ft samples/day)
Developed Areas, | sample\150 ft | 47 (141) 14 days
Borrow Pit Lake 8 2 days
TAL\TCL sampling every 1000 ft | 20 Take samples when developed,

undeveloped areas are sampled

Surface Water Sampling

Dead Creek, 1 sample\1000ft 20 for all descriptors 5 days
CS-F
Old Prairie du Pont (upstream &
downstream)
W;ste Characterization Time: | 46 days

9 calendar weeks

Timothy P Gouger

C:\My Documents\PEAPRSCH.doc

Page 3

05/24/99




ATTACHMENT C

Solutia’s Schedule in the

April 8, 1999 SSP Submittal



Sauget Area 1 EE/CA and RI/FS
Support Sampling Plan
April 9, 1999

16.0 Schedule

A significant milestone proiect schedule is gjven below:

Line Item Project Schedule

Submit 10 days after Agency acceptance of the SSP. and associated FSP,
QAPP and HASP documents.

Soil, Sediment, Surface Water, Alluvial Aquifer Groundwater and Air Sample Collection,
Analysis, Data Validation and Data Compilation

Start 30 days after Agency Acceptance of the SSP and the Soil, Sediment,
Surface Water, Groundwater and Air FSP, QAPP and HASP
Completion 390 days after start

Ecological Sample Collection, Analysis, Data Validation and Data Compilation

Start 30 days after Agency acceptance of the SSP and the Ecological
Sampling FSP, QAPP and HASP and the proposed Ecological
Reference Area

Completion 210 days after start
Preparation of Support Sampling Plan Data Report

Start 10 days after completion of the Soil, Sediment, Surface Water,
Groundwater and Air Sample Collection, Analysis, Data Validation and
Data Compilation, Bedrock Groundwater Sampie Collection and
Ecological Sample Collection, Analysis, Data Validation and Data
Compilation

Completion 100 days After Start

Preparation of EE/CA Report
Start 10 days after Agency acceptance of the Support Sampling Plan Data
Report

Compiletion 60 days after start
Preparation of RI/FS Report
Start 10 days after Agency acceptance of the Support Sampling Plan Data

Report
Completion 90 days after start

-100 -



USACE RAPID RESPONSE

SAUGET AREA 1
ESTIMINATED CHARACTERIZATION SCHEDULE
May 24, 1999
CHARACTERIZATION # SAMPLES ESTIMATED TIME
TASKS, DESCRIPTION Work Days
Air Sampling
7 day period
VOC T0l 13
8 days

SemiVOC, PCB, DIOXIN 13
METALs 13
Ecological Sample Collection \ 10 days
Section 11

Waste Characterization Time: | 18 days

4 calendar weeks

. Pilot Treatability Tests

Off-site Waste Incineration

i On-site Waste Thermal

Desorption

On-Site Sediment Thermal
Desorption

Sediment Stabilization

Leachate Treatment

3 months to coordinate, execute
pilot tests and evaluate results.

Pilot Testing Time:

3 months

Timothy P Gouger

C:\My Documents\PEAPRSCH.doc

Page 4
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